
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   1 of 33

Nebraska Department of Roads Date: 09.01.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 06.16.2014

06.24.2014

07.21.2014

Date Let:

KEARNEY EAST BYPASS, 11TH ST.- 56TH ST.

05.22.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.11.2014

Date Project Completion:

Counties

BUFFALO

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42103B
000

DPS-STP-10-2(116) 010   GR MSE CONC PAVE CULV
SAN SEWER WTR SEED BR
GDRL ELEC

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   1 of 33

Nebraska Department of Roads Date: 09.01.2016

$26,595,171.29

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $23,586,536.81 $23,126,860.40 $459,676.41
Stockpiled Materials $91,971.12 $95,626.75 $-3,655.63

Gross Earnings $23,678,507.93 $23,222,487.15 $456,020.78
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $23,678,507.93 $23,222,487.15 $456,020.78

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-200,669.67 $-200,669.67 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$200,669.67 $.00

Payment

-$200,669.67

$23,477,838.26 $23,021,817.48 $456,020.78

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

94%

$26,420,650.08

08.30.2016 08.30.2016

08.30.2016

Farber, Tom

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

08.31.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.31.2016   



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 & GROUP 6A BRIDGE PILING

3900.18      21,308.07 0.000 0.00

1.000 21,308.07

1.000 21,308.07

0.000 0.00

4018

LS  ADDITIONAL WORK

Time/Materials/Equipment for Subcontractor

4018 

4977.04      17,320.90 0.000 0.00

1.000 17,320.90

1.000 17,320.90

0.000 0.00

4019

EACHRESTOCK

Husker Steel Pile Return Charge

4019 

1905.00      30,957.69 0.000 0.00

1.000 30,957.69

1.000 30,957.69

0.000 0.00

4020

LS  MATERIAL DELIVERED NOT INCORPORATED

Pipe Piling Supply Pile

4020 

0003.12      1,504.55 0.000 0.00

4.000 6,018.20

4.000 6,018.20

0.000 0.00

4021

DAY RAILROAD FLAGGING

Flagging During Additional Pile Work

4021 

6960.02      14,145.75 0.000 0.00

1.000 14,145.75

1.000 14,145.75

0.000 0.00

4025

LS  ADDITIONAL WORK

Removal Shelf Angle Brackets & Grout Pier
Diaphgram

4025 

6960.02      3,458.33 0.000 0.00

1.000 3,458.33

1.000 3,458.33

0.000 0.00

4026

LS  ADDITIONAL WORK

Epoxy Bonding Material, Type Sikadur 32 &
Pre-wet Grouting Ports & 96 hour Cure

4026 

Contracted 0.00

Current 93,208.94

In place 93,208.94

This Estimate 0.00

GROUP 6 & GROUP 6A BRIDGE PILING

GROUP 1 GRADING

0030.10      260,000.00 1.000 260,000.00

1.000 260,000.00

1.000 260,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1009.00      16,326.97 1.000 16,326.97

1.000 16,326.97

0.990 16,163.70

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 9,434.000 283,020.00

9,434.000 283,020.00

7,039.600 211,188.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      102.45 60.000 6,147.00

60.000 6,147.00

146.000 14,957.70

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1030.00      6.69 842,363.000 5,635,408.47

871,988.000 5,833,599.72

871,500.000 5,830,335.01

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1041.00      0.42 358,160.000 150,427.20

358,160.000 150,427.20

133,963.052 56,264.48

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1101.00      5.00 3,491.000 17,455.00

3,491.000 17,455.00

418.670 2,093.35

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1101.25      3.25 2,269.000 7,374.25

2,269.000 7,374.25

0.000 0.00

0.000 0.00

0008

LF  SAWING PAVEMENT
0008 

1102.00      4.70 14,603.000 68,634.10

14,603.000 68,634.10

11,308.000 53,147.60

0.000 0.00

0009

SY  REMOVE ASPHALT SURFACE
0009 

1106.00      6.50 50.000 325.00

50.000 325.00

0.000 0.00

0.000 0.00

0010

SY  REMOVE DRIVEWAY
0010 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1108.00      35.00 34.000 1,190.00

34.000 1,190.00

0.000 0.00

0.000 0.00

0011

LF  REMOVE COMBINATION CURB AND GUTTER
0011 

1111.00      3.41 953.000 3,249.73

953.000 3,249.73

701.000 2,390.41

0.000 0.00

0012

LF  REMOVE FENCE
0012 

1122.01      10.00 831.000 8,310.00

831.000 8,310.00

0.000 0.00

0.000 0.00

0013

SY  REMOVE CONCRETE MEDIAN SURFACING
0013 

1125.00      800.00 1.000 800.00

1.000 800.00

0.000 0.00

0.000 0.00

0014

EACHCLEAR TRACT

AT STA. 101+22 TO 104+22 LT & RT

0014 

1125.01      0.01 1.000 0.01

1.000 0.01

0.000 0.00

0.000 0.00

0015

EACHCLEAR TRACT

AT STA. 9613+09 TO 9618+64 RT

0015 

1133.00      0.01 614.000 6.14

614.000 6.14

0.000 0.00

0.000 0.00

0016

LF  REMOVE TRACK
0016 

1701.18      23.27 82.000 1,908.14

82.000 1,908.14

82.000 1,908.14

0.000 0.00

0017

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0017 

1701.24      26.85 885.000 23,762.25

935.000 25,104.75

935.000 25,104.75

0.000 0.00

0018

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0018 

4022.05      10.20 470.000 4,794.00

470.000 4,794.00

0.000 0.00

0.000 0.00

0019

LF  TEMPORARY SLOPE DRAIN
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      210.00 74.000 15,540.00

74.000 15,540.00

68.238 14,329.98

0.000 0.00

0020

ACRECOVER CROP SEEDING
0020 

L019.11      1.41 2,360.000 3,327.60

0.000 0.00

0.000 0.00

0.000 0.00

0021

SY  EROSION CONTROL, CLASS 1B
0021 

L019.13      1.23 61,955.000 76,204.65

0.000 0.00

430.133 529.06

0.000 0.00

0022

SY  EROSION CONTROL, CLASS 1D
0022 

L019.20      4.13 965.000 3,985.45

965.000 3,985.45

0.000 0.00

0.000 0.00

0023

SY  EROSION CONTROL, CLASS 2A
0023 

L021.51      2.70 5,110.000 13,797.00

5,110.000 13,797.00

3,060.000 8,262.00

0.000 0.00

0024

LF  EROSION CHECKS, TYPE WATTLE
0024 

L022.11      2.25 5,806.000 13,063.50

5,806.000 13,063.50

3,435.000 7,728.75

0.000 0.00

0025

LF  FABRIC SILT FENCE-LOW POROSITY
0025 

L022.12      2.40 2,240.000 5,376.00

240.000 576.00

319.000 765.60

0.000 0.00

0026

LF  FABRIC SILT FENCE-HIGH POROSITY
0026 

P375.24      25.00 50.000 1,250.00

50.000 1,250.00

50.000 1,250.00

0.000 0.00

0027

LF  24" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0027 

1125.02      1,575.00 0.000 0.00

1.000 1,575.00

0.000 0.00

0.000 0.00

4003

EACHCLEAR TRACT

at Sta. 105+25 to Sta. 113+00 Rt

4003 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   4 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1125.03      3,675.00 0.000 0.00

1.000 3,675.00

0.000 0.00

0.000 0.00

4004

EACHCLEAR TRACT

at Sta. 119+00 Lt

4004 

1125.04      1,575.00 0.000 0.00

1.000 1,575.00

0.000 0.00

0.000 0.00

4005

EACHCLEAR TRACT

at Sta. 121+00 Rt

4005 

1125.05      1,575.00 0.000 0.00

1.000 1,575.00

1.000 1,575.00

0.000 0.00

4006

EACHCLEAR TRACT

at Sta. 215+00 Rt

4006 

1090.00      1,837.50 0.000 0.00

1.000 1,837.50

1.000 1,837.50

0.000 0.00

4007

EACHABANDON WELLS

at Sta. 173+11 Rt

4007 

L032.80      4,558.36 0.000 0.00

0.730 3,327.60

0.000 0.00

0.000 0.00

4028

TON HYDROMULCH

1B Erosion Control Replacement

4028 

L032.80      3,968.99 0.000 0.00

19.200 76,204.61

10.500 41,674.40

0.000 0.00

4029

TON HYDROMULCH

1D Erosion Control Replacement

4029 

1705.36      67.05 0.000 0.00

78.000 5,229.90

0.000 0.00

0.000 0.00

4030

LF  36" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2,3,4 OR 5

Driveway Sta. 9513+93 Lt.

4030 

Contracted 6,621,682.46

Current 6,831,883.57

In place 6,551,505.43

This Estimate 0.00

GROUP 1 GRADING

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   4 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1A MSE WALL

0030.10      72,362.00 1.000 72,362.00

1.000 72,362.00

1.000 72,362.00

0.000 0.00

0028

LS  MOBILIZATION
0028 

1010.26      7.90 2,355.000 18,604.50

2,355.000 18,604.50

2,355.000 18,604.50

0.000 0.00

0029

CY  EXCAVATION FOR MSE WALL
0029 

4095.00      18.90 15,890.000 300,321.00

15,890.000 300,321.00

15,890.000 300,321.00

0.000 0.00

0030

SF  CONCRETE FACE PANELS
0030 

4095.10      17.58 685.000 12,042.30

685.000 12,042.30

685.000 12,042.30

0.000 0.00

0031

LF  CONCRETE LEVELING PADS
0031 

4095.20      84.85 703.000 59,649.55

703.000 59,649.55

703.000 59,649.55

0.000 0.00

0032

LF  COPING
0032 

4350.24      19.20 2,440.000 46,848.00

2,440.000 46,848.00

2,440.000 46,848.00

0.000 0.00

0033

LF  24" CORRUGATED METAL PIPE
0033 

6404.00      63.00 502.000 31,626.00

502.000 31,626.00

200.000 12,600.00

0.000 0.00

0034

LF  PEDESTRIAN RAILING (CHAIN LINK TYPE)
0034 

8024.75      18.16 12,279.000 222,986.64

12,279.000 222,986.64

12,279.000 222,986.64

0.000 0.00

0035

CY  SELECT GRANULAR BACKFILL FOR MSE WALL
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7121.64      367.50 0.000 0.00

2.000 735.00

0.000 0.00

0.000 0.00

4027

EACH4 FOOT GATE FOR 6 FOOT CHAIN-LINK FENCE
4027 

Contracted 764,439.99

Current 765,174.99

In place 745,413.99

This Estimate 0.00

GROUP 1A MSE WALL

GROUP 3 CONCRETE PAVEMENT

0009.00      2,750.00 4.000 11,000.00

4.000 11,000.00

0.000 0.00

0.000 0.00

0036

EACHPERMANENT BARRICADE
0036 

0030.30      243,000.00 1.000 243,000.00

1.000 243,000.00

1.000 243,000.00

0.000 0.00

0037

LS  MOBILIZATION
0037 

1020.06      50.00 126.000 6,300.00

126.000 6,300.00

0.000 0.00

0.000 0.00

0038

EACHFLEXIBLE POST DELINEATOR
0038 

2001.00      18.32 1,476.000 27,040.32

1,476.000 27,040.32

950.790 17,418.48

0.000 0.00

0039

CY  GRAVEL SURFACE COURSE
0039 

2009.10      240.00 44.224 10,613.76

44.224 10,613.76

42.870 10,288.80

0.000 0.00

0040

STA GRAVEL EMBEDMENT
0040 

3008.05      7.00 1,146.000 8,022.00

1,146.000 8,022.00

8.000 56.00

0.000 0.00

0041

EACHTIE BARS
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3013.10      50.00 171.000 8,550.00

171.000 8,550.00

169.600 8,480.00

0.000 0.00

0042

LF  CONCRETE CLASS 47B-3000 BARRIER CURB
0042 

3014.11      27.83 1,248.000 34,731.84

1,248.000 34,731.84

0.000 0.00

0.000 0.00

0043

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0043 

3015.51      33.52 4,003.000 134,180.56

4,003.000 134,180.56

1,770.662 59,352.59

0.000 0.00

0044

SY  CONCRETE MOW STRIP
0044 

3017.44      47.88 17,475.000 836,703.00

17,176.000 822,386.88

7,741.202 370,648.75

0.000 0.00

0045

SY  CONCRETE CLASS 47B-3000 IMPRINTED
MEDIAN SURFACING

0045 

3020.24      37.05 532.000 19,710.60

532.000 19,710.60

318.254 11,791.31

0.000 0.00

0046

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0046 

3075.32      39.94 1,173.000 46,849.62

1,173.000 46,849.62

0.000 0.00

0.000 0.00

0047

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0047 

3075.52      50.14 824.000 41,315.36

824.000 41,315.36

745.457 37,377.21

0.000 0.00

0048

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0048 

3075.53      100.87 1,891.000 190,745.17

1,891.000 190,745.17

718.669 72,492.14

0.000 0.00

0049

SY  10" IMPRINTED CONCRETE PAVEMENT, CLASS
47B-3500

0049 

3075.56      37.46 161,806.000 6,061,252.76

162,105.000 6,072,453.30

148,123.093 5,548,691.04

6,344.617 237,669.35

0050

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3089.25      45.23 2,402.000 108,642.46

2,402.000 108,642.46

2,402.000 108,642.46

0.000 0.00

0051

SY  TEMPORARY SURFACING

10"

0051 

3300.50      11,000.00 1.000 11,000.00

1.000 11,000.00

0.000 0.00

0.000 0.00

0052

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0052 

7495.11      1.00 19,050.000 19,050.00

19,050.000 19,050.00

0.000 0.00

0.000 0.00

0053

LF  12" PERMANENT PAVEMENT MARKING, PAINT
0053 

7495.54      0.45 22,000.000 9,900.00

22,000.000 9,900.00

0.000 0.00

0.000 0.00

0054

LF  5" PERMANENT PAVEMENT MARKING PAINT
0054 

7500.43      630.00 30.000 18,900.00

30.000 18,900.00

0.000 0.00

0.000 0.00

0055

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0055 

7500.58      55.00 50.000 2,750.00

50.000 2,750.00

0.000 0.00

0.000 0.00

0056

EACHYIELD LINE, WET REFLECTIVE POLYUREA
PAVEMENT MARKING,GROOVED

0056 

7515.36      1.25 47,000.000 58,750.00

47,000.000 58,750.00

0.000 0.00

0.000 0.00

0057

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0057 

7515.38      9.50 2,250.000 21,375.00

2,250.000 21,375.00

0.000 0.00

0.000 0.00

0058

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0058 

7516.14      9.50 3,500.000 33,250.00

3,500.000 33,250.00

0.000 0.00

0.000 0.00

0059

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.35      1.25 32,000.000 40,000.00

32,000.000 40,000.00

0.000 0.00

0.000 0.00

0060

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0060 

7516.37      1.25 375.000 468.75

375.000 468.75

0.000 0.00

0.000 0.00

0061

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING

0061 

8029.25      6.34 189,694.000 1,202,659.96

189,993.000 1,204,555.62

169,520.292 1,074,758.67

10,519.403 66,693.02

0062

SY  FOUNDATION COURSE
0062 

8060.05      150.00 411.000 61,650.00

411.000 61,650.00

75.000 11,250.00

0.000 0.00

0063

EACHGRANULAR SUBDRAIN
0063 

8101.50      2.69 189,694.000 510,276.86

117,209.000 315,292.21

91,446.318 245,990.60

6,344.621 17,067.03

0064

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0064 

9009.86      25.23 19,741.000 498,065.43

19,741.000 498,065.43

19,724.257 497,643.02

3,965.969 100,061.40

0065

SY  SURFACING 6"
0065 

9009.88      36.99 4,201.000 155,394.99

4,201.000 155,394.99

0.000 0.00

0.000 0.00

0066

SY  SURFACING 10"
0066 

9111.00      30.00 790.000 23,700.00

790.000 23,700.00

1,278.500 38,355.00

118.400 3,552.00

0067

MGALWATER
0067 

9170.00      130.47 480.791 62,728.80

480.791 62,728.80

282.280 36,829.07

0.000 0.00

0068

STA EARTH SHOULDER CONSTRUCTION
0068 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   7 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.50      890.00 87.480 77,857.20

87.480 77,857.20

57.520 51,192.80

0.000 0.00

0069

STA MEDIAN CONSTRUCTION
0069 

9173.20      2.67 5,583.000 14,906.61

78,367.000 209,239.89

71,275.948 190,306.78

0.000 0.00

0070

SY  SUBGRADE PREPARATION
0070 

9188.50      30.00 955.000 28,650.00

955.000 28,650.00

949.000 28,470.00

475.917 14,277.51

0071

SY  SURFACING UNDER GUARDRAIL
0071 

9190.50      58.00 7,210.000 418,180.00

4,000.000 232,000.00

3,618.456 209,870.45

0.000 0.00

0072

TON FLY ASH
0072 

Contracted 11,058,171.05

Current 10,870,119.76

In place 8,872,905.17

This Estimate 439,320.31

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      29,500.00 1.000 29,500.00

1.000 29,500.00

1.000 29,500.00

0.000 0.00

0073

LS  MOBILIZATION
0073 

1119.00      300.00 1.000 300.00

1.000 300.00

0.000 0.00

0.000 0.00

0074

EACHREMOVE INLET
0074 

4002.00      3.50 3,375.000 11,812.50

3,375.000 11,812.50

0.000 0.00

0.000 0.00

0075

LB  CAST IRON COVER AND FRAME
0075 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   7 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      3.70 7,210.000 26,677.00

7,210.000 26,677.00

3,502.000 12,957.40

0.000 0.00

0076

LB  CAST IRON GRATE AND FRAME
0076 

4004.80      4.50 4,389.000 19,750.50

4,389.000 19,750.50

3,429.000 15,430.50

0.000 0.00

0077

LB  STRUCTURAL STEEL FOR FACE ARMOR
0077 

4024.74      3,479.00 2.000 6,958.00

2.000 6,958.00

1.000 3,479.00

0.000 0.00

0078

EACHCONCRETE FLUME, TYPE V
0078 

4035.25      150.00 7.000 1,050.00

7.000 1,050.00

0.000 0.00

0.000 0.00

0079

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0079 

4045.00      4,675.00 1.000 4,675.00

1.000 4,675.00

1.000 4,675.00

0.000 0.00

0080

EACHREMOVE STRUCTURE

AT STA. 213+33.00

0080 

4045.01      4,400.00 1.000 4,400.00

1.000 4,400.00

1.000 4,400.00

0.000 0.00

0081

EACHREMOVE STRUCTURE

AT STA. 9408+08.00

0081 

4045.02      4,450.00 1.000 4,450.00

1.000 4,450.00

0.000 0.00

0.000 0.00

0082

EACHREMOVE STRUCTURE

AT STA. 9411+30.00

0082 

4050.01      12.50 1,479.000 18,487.50

1,479.000 18,487.50

1,341.000 16,762.50

0.000 0.00

0083

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0083 

4051.01      14.00 2,459.000 34,426.00

2,459.000 34,426.00

2,459.000 34,426.00

0.000 0.00

0084

CY  EXCAVATION FOR BOX CULVERTS
0084 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   8 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4100.06      740.00 8.200 6,068.00

8.200 6,068.00

8.200 6,068.00

0.000 0.00

0085

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0085 

4101.06      382.00 1,069.300 408,472.60

1,069.300 408,472.60

1,069.300 408,472.60

0.000 0.00

0086

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0086 

4105.59      740.00 142.680 105,583.20

142.680 105,583.20

125.611 92,952.14

0.000 0.00

0087

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0087 

4150.00      1.50 450.000 675.00

450.000 675.00

450.000 675.00

0.000 0.00

0088

LB  REINFORCING STEEL FOR HEADWALL
0088 

4151.00      1.07 79,665.000 85,241.55

97,532.000 104,359.24

97,532.000 104,359.23

0.000 0.00

0089

LB  REINFORCING STEEL FOR BOX CULVERT
0089 

4155.50      1.50 10,145.000 15,217.50

10,145.000 15,217.50

8,577.000 12,865.50

0.000 0.00

0090

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0090 

4200.24      1,650.00 2.000 3,300.00

2.000 3,300.00

2.000 3,300.00

0.000 0.00

0091

EACH24" AUTOMATIC FLOOD CONTROL GATE
0091 

4310.15      640.00 11.000 7,040.00

11.000 7,040.00

11.000 7,040.00

0.000 0.00

0092

EACH15" FLARED-END SECTION
0092 

4310.18      340.00 11.000 3,740.00

11.000 3,740.00

11.000 3,740.00

0.000 0.00

0093

EACH18" FLARED-END SECTION
0093 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   8 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.24      440.00 6.000 2,640.00

6.000 2,640.00

6.000 2,640.00

0.000 0.00

0094

EACH24" FLARED-END SECTION
0094 

4310.30      480.00 1.000 480.00

1.000 480.00

1.000 480.00

0.000 0.00

0095

EACH30" FLARED-END SECTION
0095 

4310.36      495.00 4.000 1,980.00

4.000 1,980.00

4.000 1,980.00

0.000 0.00

0096

EACH36" FLARED-END SECTION
0096 

4310.54      1,300.00 2.000 2,600.00

2.000 2,600.00

0.000 0.00

0.000 0.00

0097

EACH54" FLARED-END SECTION
0097 

4360.24      350.00 2.000 700.00

2.000 700.00

2.000 700.00

0.000 0.00

0098

EACH24" METAL FLARED-END SECTION
0098 

4460.48      1,750.00 2.000 3,500.00

2.000 3,500.00

2.000 3,500.00

0.000 0.00

0099

EACH48" CONCRETE FLARED-END SECTION
0099 

4670.05      115.00 26.000 2,990.00

26.000 2,990.00

0.000 0.00

0.000 0.00

0100

CY  CULVERT SANDFILL
0100 

4900.25      123.00 29.000 3,567.00

29.000 3,567.00

0.000 0.00

0.000 0.00

0101

EACHCURB INLET SEDIMENT FILTER
0101 

8010.03      33.00 292.200 9,642.60

292.200 9,642.60

16.880 557.04

0.000 0.00

0102

CY  CRUSHED ROCK FOR BASE COURSE
0102 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   9 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P129.48      190.00 277.000 52,630.00

277.000 52,630.00

277.000 52,630.00

0.000 0.00

0103

LF  48" CULVERT PIPE, TYPE  2 CLASS V
0103 

P200.54      115.00 155.000 17,825.00

155.000 17,825.00

155.000 17,825.00

0.000 0.00

0104

LF  54" CULVERT PIPE, TYPE 2 OR 5
0104 

P300.24      33.00 43.000 1,419.00

43.000 1,419.00

43.000 1,419.00

0.000 0.00

0105

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0105 

P402.15      41.00 2,090.000 85,690.00

2,090.000 85,690.00

1,570.000 64,370.00

0.000 0.00

0106

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0106 

P500.18      36.00 184.000 6,624.00

184.000 6,624.00

142.000 5,112.00

0.000 0.00

0107

LF  18" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0107 

P500.24      42.00 329.000 13,818.00

329.000 13,818.00

329.000 13,818.00

0.000 0.00

0108

LF  24" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0108 

P500.30      51.00 229.000 11,679.00

229.000 11,679.00

229.000 11,679.00

0.000 0.00

0109

LF  30" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0109 

P500.36      59.00 150.000 8,850.00

150.000 8,850.00

150.000 8,850.00

0.000 0.00

0110

LF  36" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0110 

P700.15      31.00 785.000 24,335.00

785.000 24,335.00

767.000 23,777.00

0.000 0.00

0111

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0111 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   9 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.18      34.00 55.000 1,870.00

55.000 1,870.00

55.000 1,870.00

0.000 0.00

0112

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0112 

P700.24      48.00 80.000 3,840.00

80.000 3,840.00

80.000 3,840.00

0.000 0.00

0113

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0113 

Contracted 1,054,503.95

Current 1,073,621.64

In place 976,149.91

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA. 123+60

0030.40      3,600.00 1.000 3,600.00

1.000 3,600.00

1.000 3,600.00

0.000 0.00

0114

LS  MOBILIZATION
0114 

4051.01      14.00 627.000 8,778.00

627.000 8,778.00

627.000 8,778.00

0.000 0.00

0115

CY  EXCAVATION FOR BOX CULVERTS
0115 

4101.06      368.00 371.600 136,748.80

371.600 136,748.80

371.600 136,748.80

0.000 0.00

0116

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0116 

4151.00      1.19 42,804.000 50,936.76

42,804.000 50,936.76

42,804.000 50,936.76

0.000 0.00

0117

LB  REINFORCING STEEL FOR BOX CULVERT
0117 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   10 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      0.00 100.500 0.00

100.500 0.00

0.000 0.00

0.000 0.00

0118

CY  CRUSHED ROCK FOR BASE COURSE
0118 

Contracted 200,063.56

Current 200,063.56

In place 200,063.56

This Estimate 0.00

GROUP 4A CULVERT AT STA. 123+60

GROUP 4B CULVERT AT STA. 150+64

0030.40      5,400.00 1.000 5,400.00

1.000 5,400.00

1.000 5,400.00

0.000 0.00

0119

LS  MOBILIZATION
0119 

4051.01      14.00 1,790.000 25,060.00

1,856.000 25,984.00

1,856.000 25,984.00

0.000 0.00

0120

CY  EXCAVATION FOR BOX CULVERTS
0120 

4101.06      368.00 953.000 350,704.00

953.000 350,704.00

953.000 350,704.00

0.000 0.00

0121

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0121 

4151.00      1.19 80,808.000 96,161.52

80,808.000 96,161.52

80,808.000 96,161.52

0.000 0.00

0122

LB  REINFORCING STEEL FOR BOX CULVERT
0122 

8010.03      0.00 171.500 0.00

171.500 0.00

0.000 0.00

0.000 0.00

0123

CY  CRUSHED ROCK FOR BASE COURSE
0123 

Contracted 477,325.52

Current 478,249.52

In place 478,249.52

This Estimate 0.00

GROUP 4B CULVERT AT STA. 150+64

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   10 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4C CULVERT AT STA. 212+20

0030.40      3,600.00 1.000 3,600.00

1.000 3,600.00

1.000 3,600.00

0.000 0.00

0124

LS  MOBILIZATION
0124 

4051.01      14.00 656.000 9,184.00

656.000 9,184.00

656.000 9,184.00

0.000 0.00

0125

CY  EXCAVATION FOR BOX CULVERTS
0125 

4101.06      380.00 536.000 203,680.00

536.000 203,680.00

536.000 203,680.00

0.000 0.00

0126

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0126 

4151.00      1.14 62,430.000 71,170.20

62,430.000 71,170.20

62,430.000 71,170.20

0.000 0.00

0127

LB  REINFORCING STEEL FOR BOX CULVERT
0127 

4200.24      1,650.00 2.000 3,300.00

2.000 3,300.00

2.000 3,300.00

0.000 0.00

0128

EACH24" AUTOMATIC FLOOD CONTROL GATE
0128 

8010.03      44.00 125.400 5,517.60

125.400 5,517.60

0.000 0.00

0.000 0.00

0129

CY  CRUSHED ROCK FOR BASE COURSE
0129 

P500.24      48.00 10.000 480.00

10.000 480.00

10.000 480.00

0.000 0.00

0130

LF  24" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0130 

Contracted 296,931.80

Current 296,931.80

In place 291,414.20

This Estimate 0.00

GROUP 4C CULVERT AT STA. 212+20



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   11 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4D CULVERT AT STA. 9711+71

0030.40      2,800.00 1.000 2,800.00

1.000 2,800.00

1.000 2,800.00

0.000 0.00

0131

LS  MOBILIZATION
0131 

4044.00      4,600.00 1.000 4,600.00

1.000 4,600.00

1.000 4,600.00

0.000 0.00

0132

EACHPREPARATION OF STRUCTURE

AT STA. 9711+71

0132 

4051.01      14.00 274.000 3,836.00

274.000 3,836.00

274.000 3,836.00

0.000 0.00

0133

CY  EXCAVATION FOR BOX CULVERTS
0133 

4101.06      415.00 113.100 46,936.50

113.100 46,936.50

113.100 46,936.50

0.000 0.00

0134

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0134 

4151.00      1.19 30,419.000 36,198.61

12,552.000 14,936.88

12,552.000 14,936.88

0.000 0.00

0135

LB  REINFORCING STEEL FOR BOX CULVERT
0135 

4200.30      2,350.00 1.000 2,350.00

1.000 2,350.00

1.000 2,350.00

0.000 0.00

0136

EACH30" AUTOMATIC FLOOD CONTROL GATE
0136 

8010.03      48.00 34.700 1,665.60

34.700 1,665.60

0.000 0.00

0.000 0.00

0137

CY  CRUSHED ROCK FOR BASE COURSE
0137 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   11 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P500.30      64.00 5.000 320.00

5.000 320.00

5.000 320.00

0.000 0.00

0138

LF  30" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0138 

Contracted 98,706.71

Current 77,444.98

In place 75,779.38

This Estimate 0.00

GROUP 4D CULVERT AT STA. 9711+71

GROUP 4E WATERMAIN

0030.40      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0139

LS  MOBILIZATION
0139 

4090.07      14,550.00 1.000 14,550.00

1.000 14,550.00

0.000 0.00

0.000 0.00

0140

EACH12" INSERTVALVE
0140 

4795.94      845.00 1.000 845.00

1.000 845.00

1.000 845.00

0.000 0.00

0141

EACH16" PLUG
0141 

W176.63      1,090.00 1.000 1,090.00

1.000 1,090.00

0.000 0.00

0.000 0.00

0142

EACH12" CONNECTION
0142 

W176.65      895.00 1.000 895.00

1.000 895.00

0.000 0.00

0.000 0.00

0143

EACH16" CONNECTION
0143 

W205.06      43.00 15.000 645.00

15.000 645.00

10.500 451.50

0.000 0.00

0144

LF  6" WATER MAIN PIPE
0144 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   12 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W205.12      57.00 47.000 2,679.00

47.000 2,679.00

40.000 2,280.00

0.000 0.00

0145

LF  12" WATER MAIN PIPE
0145 

W205.16      58.00 1,146.000 66,468.00

1,146.000 66,468.00

1,122.000 65,076.00

0.000 0.00

0146

LF  16" WATER MAIN PIPE
0146 

W205.78      9,300.00 2.000 18,600.00

2.000 18,600.00

0.000 0.00

0.000 0.00

0147

EACH16" WATER MAIN LINE STOP
0147 

W219.36      1,265.00 2.000 2,530.00

2.000 2,530.00

2.000 2,530.00

0.000 0.00

0148

EACH6" GATE VALVE
0148 

W219.46      7,420.00 1.000 7,420.00

1.000 7,420.00

0.000 0.00

0.000 0.00

0149

EACH16" GATE VALVE
0149 

W221.97      3,520.00 2.000 7,040.00

2.000 7,040.00

2.000 7,040.00

0.000 0.00

0150

EACHFIRE HYDRANT

9' BURY

0150 

W222.07      315.00 2.000 630.00

2.000 630.00

0.000 0.00

0.000 0.00

0151

EACH6" FIRE HYDRANT EXTENSION
0151 

W222.08      365.00 2.000 730.00

2.000 730.00

0.000 0.00

0.000 0.00

0152

EACH12" FIRE HYDRANT EXTENSION
0152 

W222.91      360.00 1.000 360.00

1.000 360.00

0.000 0.00

0.000 0.00

0153

EACHSALVAGE FIRE HYDRANT
0153 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   12 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W300.24      145.00 470.000 68,150.00

470.000 68,150.00

455.000 65,975.00

0.000 0.00

0154

LF  24" CASING
0154 

W348.09      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0155

EACH16" X 16" TAPPING TEE AND VALVE
0155 

W356.25      1,910.00 1.000 1,910.00

1.000 1,910.00

2.000 3,820.00

0.000 0.00

0156

EACH16" X 6" TEE
0156 

W356.51      3,925.00 2.000 7,850.00

2.000 7,850.00

1.000 3,925.00

0.000 0.00

0157

EACHCROSS

16" X 16"

0157 

W357.44      705.00 2.000 1,410.00

2.000 1,410.00

2.000 1,410.00

0.000 0.00

0158

EACH12" - 45 DEGREE BEND
0158 

W357.62      1,970.00 1.000 1,970.00

1.000 1,970.00

0.000 0.00

0.000 0.00

0159

EACH16" - 90 DEGREE BEND
0159 

W358.28      815.00 1.000 815.00

1.000 815.00

1.000 815.00

0.000 0.00

0160

EACH16" X 6" REDUCER
0160 

W358.32      775.00 1.000 775.00

1.000 775.00

1.000 775.00

0.000 0.00

0161

EACH16" X 12" REDUCER
0161 

W359.12      360.00 1.000 360.00

1.000 360.00

0.000 0.00

0.000 0.00

0162

EACH12" CAP
0162 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   13 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W359.16      995.00 3.000 2,985.00

3.000 2,985.00

2.000 1,990.00

0.000 0.00

0163

EACH16" CAP
0163 

W725.01      1,990.00 1.000 1,990.00

1.000 1,990.00

0.000 0.00

0.000 0.00

0164

EACHRELOCATE WATER SERVICE
0164 

W750.10      360.00 1.000 360.00

1.000 360.00

0.000 0.00

0.000 0.00

0165

EACHREMOVE FIRE HYDRANT
0165 

W357.56      1,664.25 0.000 0.00

2.000 3,328.50

2.000 3,328.50

0.000 0.00

4014

EACH16" - 45 DEGREE BEND, M.J.

Sta. 9609+00 Lt.

4014 

Contracted 251,057.00

Current 254,385.50

In place 198,261.00

This Estimate 0.00

GROUP 4E WATERMAIN

GROUP 4F SANITARY SEWER

0030.40      52,000.00 1.000 52,000.00

1.000 52,000.00

0.986 51,272.00

0.000 0.00

0166

LS  MOBILIZATION
0166 

4090.08      9,000.00 3.000 27,000.00

3.000 27,000.00

1.000 9,000.00

0.000 0.00

0167

EACH8" INSERTVALVE
0167 

4733.08      34.00 1,026.000 34,884.00

1,026.000 34,884.00

1,069.000 36,346.00

0.000 0.00

0168

LF  8" DIP SEWER FORCEMAIN
0168 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   13 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4741.00      3,340.00 14.000 46,760.00

14.000 46,760.00

13.000 43,420.00

0.000 0.00

0169

EACHFORCE MAIN CLEAN OUT ASSEMBLY
0169 

4741.08      34.00 1,505.000 51,170.00

1,505.000 51,170.00

1,263.000 42,942.00

0.000 0.00

0170

LF  8" FORCE MAIN
0170 

4741.14      53.00 503.000 26,659.00

503.000 26,659.00

498.000 26,394.00

0.000 0.00

0171

LF  14" FORCE MAIN
0171 

4741.16      61.00 608.000 37,088.00

608.000 37,088.00

589.000 35,929.00

0.000 0.00

0172

LF  16" FORCE MAIN
0172 

W101.14      7,300.00 2.000 14,600.00

2.000 14,600.00

2.000 14,600.00

0.000 0.00

0173

EACH14" LINE STOP
0173 

W176.62      895.00 3.000 2,685.00

3.000 2,685.00

0.000 0.00

0.000 0.00

0174

EACH8" CONNECTION
0174 

W176.64      1,000.00 2.000 2,000.00

2.000 2,000.00

2.000 2,000.00

0.000 0.00

0175

EACH14" CONNECTION
0175 

W176.65      6,270.00 2.000 12,540.00

2.000 12,540.00

0.000 0.00

0.000 0.00

0176

EACH16" CONNECTION
0176 

W204.01      55.00 100.000 5,500.00

100.000 5,500.00

100.000 5,500.00

0.000 0.00

0177

LF  8" UNDERCROSSING

DIRECTIONAL BORING

0177 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   14 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W300.14      100.00 470.000 47,000.00

470.000 47,000.00

470.000 47,000.00

0.000 0.00

0178

LF  14" CASING
0178 

W300.24      140.00 436.000 61,040.00

436.000 61,040.00

436.000 61,040.00

0.000 0.00

0179

LF  24" CASING

FORCE MAIN

0179 

W301.25      450.00 50.000 22,500.00

50.000 22,500.00

36.000 16,200.00

0.000 0.00

0180

LF  24" SPLIT CASING FORCE MAIN
0180 

W348.06      3,390.00 1.000 3,390.00

1.000 3,390.00

1.000 3,390.00

0.000 0.00

0181

EACH8" X 8" TAPPING TEE AND VALVE
0181 

W348.07      13,720.00 2.000 27,440.00

2.000 27,440.00

2.000 27,440.00

0.000 0.00

0182

EACH14" X 14" TAPPING TEE AND VALVE
0182 

W356.16      510.00 1.000 510.00

1.000 510.00

1.000 510.00

0.000 0.00

0183

EACH8" X 8" TEE
0183 

W356.34      2,340.00 1.000 2,340.00

1.000 2,340.00

1.000 2,340.00

0.000 0.00

0184

EACH14" X 14" TEE
0184 

W356.38      2,900.00 1.000 2,900.00

1.000 2,900.00

0.000 0.00

0.000 0.00

0185

EACH16" X 16" TEE
0185 

W356.50      2,600.00 1.000 2,600.00

1.000 2,600.00

1.000 2,600.00

0.000 0.00

0186

EACHCROSS

14" X 14"

0186 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   14 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W356.51      3,930.00 1.000 3,930.00

1.000 3,930.00

1.000 3,930.00

0.000 0.00

0187

EACHCROSS

16" X 16"

0187 

W356.52      695.00 2.000 1,390.00

2.000 1,390.00

2.000 1,390.00

0.000 0.00

0188

EACHCROSS

8" X 8"

0188 

W357.39      405.00 6.000 2,430.00

6.000 2,430.00

5.000 2,025.00

0.000 0.00

0189

EACH8" - 45 DEGREE BEND
0189 

W357.59      1,510.00 2.000 3,020.00

2.000 3,020.00

2.000 3,020.00

0.000 0.00

0190

EACH14" - 11 1/4 DEGREE BEND
0190 

W357.61      1,715.00 1.000 1,715.00

1.000 1,715.00

1.000 1,715.00

0.000 0.00

0191

EACH16" - 11 1/4 DEGREE BEND
0191 

W358.29      790.00 5.000 3,950.00

5.000 3,950.00

5.000 3,950.00

0.000 0.00

0192

EACH14" X 8" REDUCER
0192 

W358.31      800.00 2.000 1,600.00

2.000 1,600.00

2.000 1,600.00

0.000 0.00

0193

EACH16" X 8" REDUCER
0193 

W359.08      215.00 5.000 1,075.00

5.000 1,075.00

2.000 430.00

0.000 0.00

0194

EACH8" CAP
0194 

W359.14      835.00 2.000 1,670.00

2.000 1,670.00

2.000 1,670.00

0.000 0.00

0195

EACH14" CAP
0195 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   15 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W359.16      1,000.00 2.000 2,000.00

2.000 2,000.00

2.000 2,000.00

0.000 0.00

0196

EACH16" CAP
0196 

W360.04      750.00 1.000 750.00

1.000 750.00

0.000 0.00

0.000 0.00

0197

EACH8" - 45 DEGREE WYE
0197 

W360.17      750.00 1.000 750.00

1.000 750.00

0.000 0.00

0.000 0.00

0198

EACH8" - 8" WYE
0198 

W900.05      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0199

EACHAIR RELEASE MANHOLE
0199 

4015.01      1,937.25 0.000 0.00

1.000 1,937.25

1.000 1,937.25

0.000 0.00

4015

EACHADJUST MANHOLE TO GRADE

Sta. 9501+85, 47' Rt.

4015 

Contracted 512,886.00

Current 514,823.25

In place 451,590.25

This Estimate 0.00

GROUP 4F SANITARY SEWER

GROUP 5 SEEDING

0030.50      2,125.00 1.000 2,125.00

1.000 2,125.00

1.000 2,125.00

0.000 0.00

0200

LS  MOBILIZATION
0200 

L001.01      708.50 53.000 37,550.50

53.000 37,550.50

22.037 15,613.21

0.000 0.00

0201

ACRESEEDING, TYPE A
0201 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   15 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      608.75 21.000 12,783.75

21.000 12,783.75

8.395 5,110.46

0.000 0.00

0202

ACRESEEDING, TYPE B
0202 

L032.75      175.00 167.000 29,225.00

167.000 29,225.00

38.094 6,666.45

0.000 0.00

0203

TON MULCH
0203 

Contracted 81,684.25

Current 81,684.25

In place 29,515.12

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 148+18.22 RT

0030.60      222,446.00 1.000 222,446.00

1.000 222,446.00

1.000 222,446.00

0.000 0.00

0204

LS  MOBILIZATION
0204 

3050.15      205.14 189.500 38,874.03

189.500 38,874.03

189.500 38,874.03

0.000 0.00

0205

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0205 

3051.10      0.91 35,220.000 32,050.20

35,030.000 31,877.30

35,030.000 31,877.30

0.000 0.00

0206

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0206 

6000.10      3,573.36 1.000 3,573.36

1.000 3,573.36

1.000 3,573.36

0.000 0.00

0207

LS  ABUTMENT NO.1 EXCAVATION
0207 

6000.11      3,573.36 1.000 3,573.36

1.000 3,573.36

1.000 3,573.36

0.000 0.00

0208

LS  ABUTMENT NO.2 EXCAVATION
0208 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   16 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.20      14,394.65 1.000 14,394.65

1.000 14,394.65

1.000 14,394.65

0.000 0.00

0209

LS  PIER NO.1 EXCAVATION
0209 

6005.32      46.22 89.700 4,145.93

89.700 4,145.93

0.000 0.00

0.000 0.00

0210

LF  PREFORMED EXPANSION JOINT, TYPE A
0210 

6005.83      131.33 10.000 1,313.30

10.000 1,313.30

10.000 1,313.30

0.000 0.00

0211

EACHFIXED BEARING
0211 

6006.55      9.45 1,451.000 13,711.95

1,451.000 13,711.95

1,499.000 14,165.55

0.000 0.00

0212

SY  DIAMOND GRINDING AND TEXTURING
CONCRETE BRIDGE DECK

0212 

6010.12      662.59 315.800 209,245.92

315.800 209,245.92

315.800 209,245.92

0.000 0.00

0213

CY  CLASS 47B-4000 CONCRETE FOR BRIDGE
0213 

6010.26      261.42 114.300 29,880.31

114.300 29,880.31

114.300 29,880.30

0.000 0.00

0214

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0214 

6011.11      768,367.00 1.000 768,367.00

1.000 768,367.00

1.000 768,367.00

0.000 0.00

0215

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

148+18.22

0215 

6011.25      609,587.00 1.000 609,587.00

1.000 609,587.00

1.000 609,587.00

0.000 0.00

0216

LS  NU-DECK PANELS
0216 

6013.77      110,982.00 1.000 110,982.00

1.000 110,982.00

1.000 110,982.00

0.000 0.00

0217

LS  POST-TENSIONING
0217 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   16 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      1.51 4,755.000 7,180.05

4,755.000 7,180.05

4,755.000 7,180.05

0.000 0.00

0218

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0218 

6095.00      834.42 8.000 6,675.36

8.000 6,675.36

8.000 6,675.36

0.000 0.00

0219

EACHSTEEL DIAPHRAGM
0219 

6107.00      85.21 87.000 7,413.27

87.000 7,413.27

110.700 9,432.74

0.000 0.00

0220

SY  CONCRETE SLOPE PROTECTION
0220 

6131.50      0.91 103,155.000 93,871.05

110,500.000 100,555.00

110,500.000 100,555.00

0.000 0.00

0221

LB  EPOXY COATED REINFORCING STEEL
0221 

6139.50      15.16 87.000 1,318.92

87.000 1,318.92

87.000 1,318.92

0.000 0.00

0222

SY  SUBSURFACE DRAINAGE MATTING
0222 

6210.50      40.06 7,100.000 284,426.00

7,100.000 284,426.00

7,290.550 292,059.43

0.000 0.00

0223

LF  PIPE PILING
0223 

6251.00      4,871.47 3.000 14,614.41

3.000 14,614.41

3.000 14,614.41

0.000 0.00

0224

EACHTEST PILE
0224 

6404.17      61.74 670.000 41,365.80

670.000 41,365.80

670.000 41,365.80

0.000 0.00

0225

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0225 

8091.00      11.36 480.000 5,452.80

480.000 5,452.80

480.000 5,452.80

0.000 0.00

0226

CY  GRANULAR BACKFILL
0226 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   17 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.51      8,452.00 0.000 0.00

1.000 8,452.00

1.000 8,452.00

0.000 0.00

4002

LS  COMPENSATION FOR ADDITIONAL COST

Galvanize HSS Pockets

4002 

6210.60      25.43 0.000 0.00

143.500 3,649.21

143.500 3,649.21

0.000 0.00

4008

LF  PAY CUT-OFF FOR PIPE PILE
4008 

6210.61      200.30 0.000 0.00

14.000 2,804.20

14.000 2,804.20

0.000 0.00

4010

EACHPILE SPLICE
4010 

6210.58      750.00 0.000 0.00

1.000 750.00

1.000 750.00

0.000 0.00

4011

EACHSOIL-SETUP FACTOR

Bridge Pier

4011 

6970.00      269.19 0.000 0.00

1.000 269.19

1.000 269.19

0.000 0.00

4016

LS  FREIGHT

Additional Delivery Charge

4016 

6960.51      1,185.65 0.000 0.00

1.000 1,185.65

1.000 1,185.65

0.000 0.00

4023

LS  COMPENSATION FOR ADDITIONAL COST

Sandblast & Epoxy Coat Rebar in 10 Post Tension
Pockets

4023 

6960.02      1,961.69 0.000 0.00

1.000 1,961.69

1.000 1,961.69

0.000 0.00

4024

LS  ADDITIONAL WORK

Additional Labor to install Hat Bars

4024 

Contracted 2,524,462.67

Current 2,550,045.66

In place 2,556,006.22

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 148+18.22 RT

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   17 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STA. 148+18.22 LT

0030.60      162,193.00 1.000 162,193.00

1.000 162,193.00

1.000 162,193.00

0.000 0.00

0227

LS  MOBILIZATION
0227 

3050.15      205.59 188.800 38,815.39

188.800 38,815.39

188.800 38,815.39

0.000 0.00

0228

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0228 

3051.10      0.91 35,030.000 31,877.30

35,030.000 31,877.30

35,030.000 31,877.30

0.000 0.00

0229

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0229 

6000.10      3,573.36 1.000 3,573.36

1.000 3,573.36

1.000 3,573.36

0.000 0.00

0230

LS  ABUTMENT NO.1 EXCAVATION
0230 

6000.11      3,573.36 1.000 3,573.36

1.000 3,573.36

1.000 3,573.36

0.000 0.00

0231

LS  ABUTMENT NO.2 EXCAVATION
0231 

6000.20      14,176.55 1.000 14,176.55

1.000 14,176.55

1.000 14,176.55

0.000 0.00

0232

LS  PIER NO.1 EXCAVATION
0232 

6005.32      46.22 89.700 4,145.93

89.700 4,145.93

0.000 0.00

0.000 0.00

0233

LF  PREFORMED EXPANSION JOINT, TYPE A
0233 

6005.83      131.33 10.000 1,313.30

10.000 1,313.30

10.000 1,313.30

0.000 0.00

0234

EACHFIXED BEARING
0234 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   18 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.12      715.22 315.800 225,866.48

315.800 225,866.48

315.800 225,866.47

0.000 0.00

0235

CY  CLASS 47B-4000 CONCRETE FOR BRIDGE
0235 

6010.26      271.54 498.600 135,389.84

498.600 135,389.84

498.600 135,389.85

0.000 0.00

0236

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0236 

6011.11      440,213.81 1.000 440,213.81

1.000 440,213.81

1.000 440,213.81

0.000 0.00

0237

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

148+18.22

0237 

6080.00      1.51 4,755.000 7,180.05

4,755.000 7,180.05

4,755.000 7,180.05

0.000 0.00

0238

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0238 

6095.00      834.42 8.000 6,675.36

8.000 6,675.36

8.000 6,675.36

0.000 0.00

0239

EACHSTEEL DIAPHRAGM
0239 

6107.00      85.21 87.000 7,413.27

87.000 7,413.27

112.060 9,548.63

0.000 0.00

0240

SY  CONCRETE SLOPE PROTECTION
0240 

6131.50      0.91 211,365.000 192,342.15

212,035.000 192,951.85

220,942.000 201,057.23

0.000 0.00

0241

LB  EPOXY COATED REINFORCING STEEL
0241 

6139.50      15.16 87.000 1,318.92

87.000 1,318.92

87.000 1,318.92

0.000 0.00

0242

SY  SUBSURFACE DRAINAGE MATTING
0242 

6210.50      40.06 7,100.000 284,426.00

7,100.000 284,426.00

7,166.150 287,075.97

0.000 0.00

0243

LF  PIPE PILING
0243 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   18 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6251.00      4,871.47 3.000 14,614.41

3.000 14,614.41

3.000 14,614.41

0.000 0.00

0244

EACHTEST PILE
0244 

6404.17      61.74 670.000 41,365.80

670.000 41,365.80

642.000 39,637.08

0.000 0.00

0245

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0245 

6601.15      7.00 436.000 3,052.00

436.000 3,052.00

415.000 2,905.00

0.000 0.00

0246

LF  1 1/2" CONDUIT IN BRIDGE
0246 

8091.00      11.36 480.000 5,452.80

480.000 5,452.80

480.000 5,452.80

0.000 0.00

0247

CY  GRANULAR BACKFILL
0247 

6210.60      25.43 0.000 0.00

89.700 2,281.07

89.700 2,281.07

0.000 0.00

4012

LF  PAY CUT-OFF FOR PIPE PILE
4012 

6210.61      200.30 0.000 0.00

46.000 9,213.80

46.000 9,213.80

0.000 0.00

4013

EACHPILE SPLICE
4013 

6970.00      269.18 0.000 0.00

1.000 269.18

1.000 269.18

0.000 0.00

4017

LS  FREIGHT

Additional Delivery Charge

4017 

Contracted 1,624,979.09

Current 1,637,352.84

In place 1,644,221.89

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 148+18.22 LT



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   19 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0248

LS  MOBILIZATION
0248 

7011.20      22.00 331.250 7,287.50

331.250 7,287.50

0.000 0.00

0.000 0.00

0249

LF  W-BEAM GUARDRAIL
0249 

7011.30      28.00 203.800 5,706.40

203.800 5,706.40

0.000 0.00

0.000 0.00

0250

LF  THRIE-BEAM GUARDRAIL
0250 

7020.00      2,100.00 2.000 4,200.00

2.000 4,200.00

0.000 0.00

0.000 0.00

0251

EACHBRIDGE APPROACH SECTIONS
0251 

7020.61      2,200.00 2.000 4,400.00

2.000 4,400.00

0.000 0.00

0.000 0.00

0252

EACHTHRIE-BEAM BRIDGE APPROACH SECTION
0252 

7022.50      5,500.00 2.000 11,000.00

2.000 11,000.00

0.000 0.00

0.000 0.00

0253

EACHBULLNOSE-12.5'
0253 

7024.25      2,000.00 2.000 4,000.00

2.000 4,000.00

0.000 0.00

0.000 0.00

0254

EACHGUARDRAIL END TREATMENT, TYPE I
0254 

Contracted 38,593.90

Current 38,593.90

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   19 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0030.81      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0255

LS  MOBILIZATION
0255 

7311.00      184.00 13.840 2,546.56

13.840 2,546.56

0.000 0.00

0.000 0.00

0256

CY  CONCRETE FOR FOUNDATION
0256 

7322.00      18.60 803.500 14,945.10

803.500 14,945.10

0.000 0.00

0.000 0.00

0257

SF  TYPE B SIGN
0257 

7340.00      2.05 5,974.500 12,247.73

5,974.500 12,247.73

0.000 0.00

0.000 0.00

0258

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0258 

7360.24      611.00 14.000 8,554.00

14.000 8,554.00

0.000 0.00

0.000 0.00

0259

EACH24" SIGN SUPPORT FOOTING
0259 

7360.30      662.50 8.000 5,300.00

8.000 5,300.00

0.000 0.00

0.000 0.00

0260

EACH30" SIGN SUPPORT FOOTING
0260 

A001.01      864.00 25.000 21,600.00

25.000 21,600.00

18.000 15,552.00

0.000 0.00

0261

EACHPULL BOX, TYPE PB-1
0261 

A001.02      785.00 10.000 7,850.00

10.000 7,850.00

8.000 6,280.00

0.000 0.00

0262

EACHPULL BOX, TYPE PB-1A
0262 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   20 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.05      1,529.00 4.000 6,116.00

4.000 6,116.00

1.000 1,529.00

0.000 0.00

0263

EACHPULL BOX, TYPE PB-2
0263 

A001.06      1,450.00 2.000 2,900.00

2.000 2,900.00

0.000 0.00

0.000 0.00

0264

EACHPULL BOX, TYPE PB-2A
0264 

A001.12      500.00 10.000 5,000.00

10.000 5,000.00

5.000 2,500.00

0.000 0.00

0265

EACHPULL BOX, TYPE PB-5
0265 

A001.16      575.00 4.000 2,300.00

4.000 2,300.00

1.000 575.00

0.000 0.00

0266

EACHPULL BOX, TYPE PB-6
0266 

A003.10      752.00 5.000 3,760.00

5.000 3,760.00

0.000 0.00

0.000 0.00

0267

EACHTRAFFIC SIGNAL, TYPE TS-1
0267 

A004.04      1,142.00 1.000 1,142.00

1.000 1,142.00

0.000 0.00

0.000 0.00

0268

EACHTRAFFIC SIGNAL, TYPE TS-1LL
0268 

A004.40      613.00 4.000 2,452.00

4.000 2,452.00

0.000 0.00

0.000 0.00

0269

EACHTRAFFIC SIGNAL, TYPE TS-2
0269 

A006.84      1,046.00 4.000 4,184.00

4.000 4,184.00

0.000 0.00

0.000 0.00

0270

EACHPEDESTAL POLE, TYPE PP-10
0270 

A006.98      146.00 52.000 7,592.00

52.000 7,592.00

48.000 7,008.00

0.000 0.00

0271

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0271 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   20 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A007.00      200.00 34.000 6,800.00

34.000 6,800.00

28.000 5,600.00

0.000 0.00

0272

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0272 

A007.08      861.00 2.000 1,722.00

2.000 1,722.00

0.000 0.00

0.000 0.00

0273

EACHVEHICLE DETECTOR, TYPE TD-3
0273 

A008.44      2,896.00 2.000 5,792.00

2.000 5,792.00

0.000 0.00

0.000 0.00

0274

EACHSTREET LIGHTING UNIT, TYPE SL-BT-40-4-0.40
0274 

A009.14      2,373.00 46.000 109,158.00

46.000 109,158.00

10.500 24,916.50

3.500 8,305.50

0275

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0275 

A010.60      1,022.00 2.000 2,044.00

2.000 2,044.00

1.500 1,533.00

0.000 0.00

0276

EACHUNDERDECK LUMINAIRE, TYPE UD-100
0276 

A012.60      8,624.00 1.000 8,624.00

1.000 8,624.00

0.000 0.00

0.000 0.00

0277

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-50-12

0277 

A016.50      3,608.00 1.000 3,608.00

1.000 3,608.00

0.000 0.00

0.000 0.00

0278

EACHMAST ARM SIGNAL POLE, TYPE MP-30
0278 

A016.75      7,815.00 1.000 7,815.00

1.000 7,815.00

0.000 0.00

0.000 0.00

0279

EACHMAST ARM SIGNAL POLE, TYPE MP-55
0279 

A020.30      2,172.00 1.000 2,172.00

1.000 2,172.00

1.000 2,172.00

0.000 0.00

0280

EACHLIGHTING CONTROL CENTER, TYPE R
0280 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   21 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A020.50      3,155.00 4.000 12,620.00

4.000 12,620.00

0.000 0.00

0.000 0.00

0281

EACHLIGHTING CONTROL CENTER, TYPE RU
0281 

A070.10      3.65 8,991.000 32,817.15

8,991.000 32,817.15

3,983.000 14,537.95

185.000 675.25

0282

LF  1 1/2-INCH CONDUIT IN TRENCH
0282 

A070.14      4.00 2,414.000 9,656.00

2,414.000 9,656.00

1,101.000 4,404.00

939.000 3,756.00

0283

LF  2-INCH CONDUIT IN TRENCH
0283 

A070.18      5.30 7.000 37.10

7.000 37.10

0.000 0.00

0.000 0.00

0284

LF  3-INCH CONDUIT IN TRENCH
0284 

A072.10      3.65 1,266.000 4,620.90

1,266.000 4,620.90

1,122.000 4,095.30

0.000 0.00

0285

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0285 

A072.18      5.30 902.000 4,780.60

902.000 4,780.60

786.000 4,165.80

0.000 0.00

0286

LF  3-INCH CONDUIT UNDER ROADWAY
0286 

A074.12      16.00 26.000 416.00

26.000 416.00

0.000 0.00

0.000 0.00

0287

LF  1 1/2-INCH CONDUIT, JACKED
0287 

A074.14      17.50 157.000 2,747.50

157.000 2,747.50

0.000 0.00

0.000 0.00

0288

LF  2-INCH CONDUIT, JACKED
0288 

A074.18      19.00 111.000 2,109.00

111.000 2,109.00

0.000 0.00

0.000 0.00

0289

LF  3-INCH CONDUIT, JACKED
0289 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   21 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A077.13      0.65 1,566.000 1,017.90

1,566.000 1,017.90

0.000 0.00

0.000 0.00

0290

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0290 

A077.22      2.10 461.000 968.10

461.000 968.10

0.000 0.00

0.000 0.00

0291

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0291 

A079.01      0.65 2,565.000 1,667.25

2,565.000 1,667.25

0.000 0.00

0.000 0.00

0292

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0292 

A079.50      0.42 1,771.000 743.82

1,771.000 743.82

0.000 0.00

0.000 0.00

0293

LF  GROUNDING CONDUCTOR
0293 

A079.55      0.79 140.000 110.60

140.000 110.60

0.000 0.00

0.000 0.00

0294

LF  SERVICE CABLE
0294 

A080.22      0.55 10,698.000 5,883.90

10,698.000 5,883.90

1,010.000 555.50

0.000 0.00

0295

LF  STREET LIGHTING CABLE, NO. 6 BARE
0295 

A080.24      0.79 22,897.000 18,088.63

22,897.000 18,088.63

4,320.000 3,412.80

0.000 0.00

0296

LF  STREET LIGHTING CABLE, NO. 6 USE
0296 

A110.75      7,455.00 1.000 7,455.00

1.000 7,455.00

0.000 0.00

0.000 0.00

0297

EACHUNINTERRUPTIBLE POWER SUPPLY
0297 

A500.21      1,425.00 1.000 1,425.00

1.000 1,425.00

0.000 0.00

0.000 0.00

0298

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0298 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   22 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A600.00      430.00 3.000 1,290.00

3.000 1,290.00

3.000 1,290.00

0.000 0.00

0299

EACHREMOVE LIGHTING UNIT
0299 

A630.20      152.00 1.000 152.00

1.000 152.00

1.000 152.00

0.000 0.00

0300

EACHREMOVE PULL BOX
0300 

A080.47      0.25 0.000 0.00

360.000 90.00

354.000 88.50

0.000 0.00

4009

LF  STREET LIGHTING CABLE, NO. 12 THWN

Photo Control Cable

4009 

Contracted 371,830.84

Current 371,920.84

In place 107,367.35

This Estimate 12,736.75

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 800.000 400.00

800.000 400.00

32,919.000 16,459.50

2,548.000 1,274.00

0301

BDAYBARRICADE, TYPE II
0301 

0001.10      1.80 26,326.000 47,386.80

26,326.000 47,386.80

18,097.000 32,574.60

755.000 1,359.00

0302

BDAYBARRICADE, TYPE III
0302 

0001.75      1.00 100.000 100.00

100.000 100.00

42.000 42.00

4.000 4.00

0303

EACHTEMPORARY SIGN DAY
0303 

0001.90      0.45 40,200.000 18,090.00

40,200.000 18,090.00

40,526.000 18,236.70

924.000 415.80

0304

EACHSIGN DAY
0304 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   22 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      0.75 7,850.000 5,887.50

7,850.000 5,887.50

2,971.000 2,228.25

182.000 136.50

0305

EACHCONTRACTOR FURNISHED SIGN DAY
0305 

0002.44      1.00 1,700.000 1,700.00

1,700.000 1,700.00

17,033.000 17,033.00

0.000 0.00

0306

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0306 

0002.47      0.01 1,700.000 17.00

1,700.000 17.00

888.000 8.88

0.000 0.00

0307

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0307 

0002.97      100.00 10.000 1,000.00

10.000 1,000.00

10.000 1,000.00

0.000 0.00

0308

DAY FLASHING ARROW PANEL
0308 

0003.10      350.00 30.000 10,500.00

30.000 10,500.00

0.000 0.00

0.000 0.00

0309

DAY FLAGGING
0309 

0003.50      30.00 725.000 21,750.00

725.000 21,750.00

837.500 25,125.00

0.000 0.00

0310

LF  CONCRETE PROTECTION BARRIER
0310 

0003.58      2,500.00 2.000 5,000.00

2.000 5,000.00

2.000 5,000.00

0.000 0.00

0311

EACHINERTIAL BARRIER SYSTEM
0311 

0003.64      100.00 26.000 2,600.00

26.000 2,600.00

0.000 0.00

0.000 0.00

0312

EACHREPLACEMENT MODULE
0312 

0005.10      75.00 776.000 58,200.00

776.000 58,200.00

124.000 9,300.00

14.000 1,050.00

0313

DAY TRAFFIC CONTROL MANAGEMENT
0313 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   23 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      0.80 6,000.000 4,800.00

0.000 0.00

0.000 0.00

0.000 0.00

0314

HOURTRAINING
0314 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0315

LS  MOBILIZATION
0315 

1017.00      169,000.00 1.000 169,000.00

1.000 169,000.00

0.890 150,410.00

0.020 3,380.00

0316

LS  CONSTRUCTION STAKING AND SURVEYING
0316 

9110.01      75.00 100.000 7,500.00

100.000 7,500.00

0.000 0.00

0.000 0.00

0317

HOURRENTAL OF LOADER, FULLY OPERATED
0317 

9110.03      65.00 100.000 6,500.00

100.000 6,500.00

0.000 0.00

0.000 0.00

0318

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0318 

9110.07      95.00 100.000 9,500.00

100.000 9,500.00

3.000 285.00

0.000 0.00

0319

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0319 

9110.27      150.00 100.000 15,000.00

100.000 15,000.00

2.000 300.00

0.000 0.00

0320

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0320 

L006.50      2,850.00 10.000 28,500.00

10.000 28,500.00

0.000 0.00

0.000 0.00

0321

ACRETEMPORARY SEEDING
0321 

L022.75      3.00 1,500.000 4,500.00

1,500.000 4,500.00

0.000 0.00

0.000 0.00

0322

LF  TEMPORARY SILT CHECK
0322 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   23 of 33

Nebraska Department of Roads Date: 09.01.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      4.25 2,000.000 8,500.00

2,000.000 8,500.00

208.000 884.00

0.000 0.00

0323

LF  TEMPORARY SILT FENCE
0323 

L022.92      3.00 1,500.000 4,500.00

1,500.000 4,500.00

0.000 0.00

0.000 0.00

0324

LF  TEMPORARY EARTH CHECK
0324 

L032.70      240.00 10.000 2,400.00

10.000 2,400.00

0.000 0.00

0.000 0.00

0325

TON TEMPORARY MULCH
0325 

0097.10      9,135.00 0.000 0.00

1.000 9,135.00

1.000 9,135.00

0.000 0.00

4001

LS  RAILROAD PROTECTIVE POLICY

Additional Cost for Required Insurance Policy

4001 

0020.00      2.00 0.000 0.00

6,000.000 12,000.00

8,430.500 16,861.00

0.000 0.00

4022

HOURTRAINING

Contractor Specific OJT

4022 

Contracted 443,331.30

Current 459,666.30

In place 314,882.93

This Estimate 7,619.30

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 26,420,650.08

Current 26,595,171.29

In place 23,586,534.86

This Estimate 459,676.36



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   24 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 42103B 000   

Prpsl Line Nbr 0229

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91601648  

na

35,030.00 19,091.35S.P. Initial Payment0028

91601648  

na

-28,690.00 -15,636.05S.P. Adjustment0028

91601648  

na

-6,340.00 -3,455.30S.P. Adjustment0030

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0229: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42103B 000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

K50336    

na

41,980.00 91,766.18S.P. Initial Payment0035

K50336    

na

-410.00 -896.24S.P. Adjustment0035

K50336    

na

-106.676 -233.19S.P. Adjustment0037

K50336    

na

-256.18 -560.00S.P. Adjustment0043

K50336    

na

-559.13 -1,222.23S.P. Adjustment0044

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   24 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 42103B 000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

K50336    

na

-5,960.445 -13,029.23S.P. Adjustment0045

K50336    

na

-3,470.889 -7,587.19S.P. Adjustment0046

K50336    

na

-14,078.483 -30,774.86S.P. Adjustment0047

K50336    

na

-10,674.732 -23,334.43S.P. Adjustment0048

K50336    

na

-6,463.465 -14,128.81S.P. Adjustment0049

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0050: 0.00

$0.00Total for item code 3075.56: 0.00

Item Cd Item Desc

4095.00      CONCRETE FACE PANELS

Project 42103B 000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

77085     

Abut #1 Reinforcing Straps

8,002.00 60,592.02S.P. Initial Payment0007

77085     

Abut #1 Reinforcing Straps

-3,650.00 -27,638.20S.P. Adjustment0012

77085     

Abut #1 Reinforcing Straps

-1,350.00 -10,222.35S.P. Adjustment0013



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   25 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4095.00      CONCRETE FACE PANELS

Project 42103B 000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

77085     

Abut #1 Reinforcing Straps

-2,201.80 -16,672.27S.P. Adjustment0014

77085     

Abut #1 Reinforcing Straps

-800.20 -6,059.20S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code 4095.00: 0.00

Item Cd Item Desc

6005.83      FIXED BEARING

Project 42103B 000   

Prpsl Line Nbr 0211

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN-35337  

na

10.00 1,313.00S.P. Initial Payment0008

IN-35337  

na

-5.00 -656.50S.P. Adjustment0020

IN-35337  

na

-5.00 -656.50S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0211: 0.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   25 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 42103B 000   

Prpsl Line Nbr 0234

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN-35337  

na

10.00 1,313.00S.P. Initial Payment0008

IN-35337  

na

-6.00 -787.80S.P. Adjustment0020

IN-35337  

na

-4.00 -525.20S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0234: 0.00

$0.00Total for item code 6005.83: 0.00

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 42103B 000   

Prpsl Line Nbr 0236

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

PJI015450 

Metal Decking Supports

400.00 23,606.52S.P. Initial Payment0011

PJI015450 

Metal Decking Supports

-19.39 -1,144.33S.P. Adjustment0024

PJI015450 

Metal Decking Supports

-380.61 -22,462.19S.P. Adjustment0028

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0236: 0.00

$0.00Total for item code 6010.26: 0.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   26 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 42103B 000   

Prpsl Line Nbr 0218

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15612     

na

4,755.00 6,335.99S.P. Initial Payment0020

15612     

na

-3,201.00 -4,265.30S.P. Adjustment0020

15612     

na

-1,554.00 -2,070.69S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0218: 0.00

Prpsl Line Nbr 0238

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15612     

na

4,755.00 6,335.99S.P. Initial Payment0020

15612     

na

-3,201.00 -4,265.30S.P. Adjustment0020

15612     

na

-1,554.00 -2,070.69S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0238: 0.00

$0.00Total for item code 6080.00: 0.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   26 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42103B 000   

Prpsl Line Nbr 0221

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91460400  

na

47,876.00 26,092.42S.P. Initial Payment0015

91460400  

na

-17,538.00 -9,558.21S.P. Adjustment0016

91460400  

na

-12,332.00 -6,720.94S.P. Adjustment0018

91460400  

na

-15,960.00 -8,698.20S.P. Adjustment0019

91460400  

na

-2,046.00 -1,115.07S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0221: 0.00

Prpsl Line Nbr 0241

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91462063  

na

48,104.00 26,216.68S.P. Initial Payment0015

91462063  

na

-17,538.00 -9,558.21S.P. Adjustment0016

91462063  

na

-12,332.00 -6,720.94S.P. Adjustment0017

91462063  

na

-15,960.00 -8,698.20S.P. Adjustment0018

91462063  

na

-2,274.00 -1,239.33S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   27 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 42103B 000   

Prpsl Line Nbr 0241

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

91603306  

na

25,988.00 14,163.46S.P. Initial Payment0028

91603306  

na

-12,802.00 -6,977.09S.P. Adjustment0029

91603306  

na

-13,186.00 -7,186.37S.P. Adjustment0030

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0241: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6404.17      7' PEDESTRIAN RAILING (CHAIN LINK TYPE)

Project 42103B 000   

Prpsl Line Nbr 0225

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12159     

Posts & Anchor Plate Assemblies

410.00 19,728.75S.P. Initial Payment0023

12159     

Posts & Anchor Plate Assemblies

-410.00 -19,728.75S.P. Adjustment0032

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0225: 0.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   27 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6404.17      7' PEDESTRIAN RAILING (CHAIN LINK TYPE)

Project 42103B 000   

Prpsl Line Nbr 0245

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12159     

Tubular Posts & Anchor Plate Assemblies

410.00 19,728.75S.P. Initial Payment0023

12159     

Tubular Posts & Anchor Plate Assemblies

-410.00 -19,728.75S.P. Adjustment0040

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0245: 0.00

$0.00Total for item code 6404.17: 0.00

Item Cd Item Desc

7322.00      TYPE B SIGN

Project 42103B 000   

Prpsl Line Nbr 0257

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

96103     

Extruded Signs

803.50 10,244.63S.P. Initial Payment0042

$10,244.63Total for stockpile nbr 1: 803.50

$10,244.63Total for proposal line nbr 0257: 803.50

$10,244.63Total for item code 7322.00: 803.50



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   28 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.01      PULL BOX, TYPE PB-1

Project 42103B 000   

Prpsl Line Nbr 0261

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314193 

na

25.00 12,500.00S.P. Initial Payment0017

CI 314193 

na

-2.00 -1,000.00S.P. Adjustment0026

CI 314193 

na

-2.00 -1,000.00S.P. Adjustment0029

CI 314193 

na

-10.00 -5,000.00S.P. Adjustment0049

CI 314193 

na

-4.00 -2,000.00S.P. Adjustment0050

$3,500.00Total for stockpile nbr 1: 7.00

$3,500.00Total for proposal line nbr 0261: 7.00

$3,500.00Total for item code A001.01: 7.00

Item Cd Item Desc

A001.02      PULL BOX, TYPE PB-1A

Project 42103B 000   

Prpsl Line Nbr 0262

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314193 

na

10.00 4,300.00S.P. Initial Payment0017

CI 314193 

na

-2.00 -860.00S.P. Adjustment0026

CI 314193 

na

-2.00 -860.00S.P. Adjustment0029

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   28 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.02      PULL BOX, TYPE PB-1A

Project 42103B 000   

Prpsl Line Nbr 0262

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314193 

na

-2.00 -860.00S.P. Adjustment0049

CI 314193 

na

-2.00 -860.00S.P. Adjustment0050

$860.00Total for stockpile nbr 1: 2.00

$860.00Total for proposal line nbr 0262: 2.00

$860.00Total for item code A001.02: 2.00

Item Cd Item Desc

A001.05      PULL BOX, TYPE PB-2

Project 42103B 000   

Prpsl Line Nbr 0263

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314193 

na

4.00 3,100.00S.P. Initial Payment0017

CI 314193 

na

-1.00 -775.00S.P. Adjustment0037

$2,325.00Total for stockpile nbr 1: 3.00

$2,325.00Total for proposal line nbr 0263: 3.00

$2,325.00Total for item code A001.05: 3.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   29 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.06      PULL BOX, TYPE PB-2A

Project 42103B 000   

Prpsl Line Nbr 0264

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314193 

na

2.00 1,410.00S.P. Initial Payment0017

$1,410.00Total for stockpile nbr 1: 2.00

$1,410.00Total for proposal line nbr 0264: 2.00

$1,410.00Total for item code A001.06: 2.00

Item Cd Item Desc

A003.10      TRAFFIC SIGNAL, TYPE TS-1

Project 42103B 000   

Prpsl Line Nbr 0267

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-796    

TS-1 Signal Head

5.00 2,345.00S.P. Initial Payment0042

$2,345.00Total for stockpile nbr 1: 5.00

$2,345.00Total for proposal line nbr 0267: 5.00

$2,345.00Total for item code A003.10: 5.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   29 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.04      TRAFFIC SIGNAL, TYPE TS-1LL

Project 42103B 000   

Prpsl Line Nbr 0268

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-796    

Traffic Signal

1.00 798.00S.P. Initial Payment0042

$798.00Total for stockpile nbr 1: 1.00

$798.00Total for proposal line nbr 0268: 1.00

$798.00Total for item code A004.04: 1.00

Item Cd Item Desc

A004.40      TRAFFIC SIGNAL, TYPE TS-2

Project 42103B 000   

Prpsl Line Nbr 0269

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-796    

Traffic Signal, Type TS-2

4.00 1,492.00S.P. Initial Payment0042

$1,492.00Total for stockpile nbr 1: 4.00

$1,492.00Total for proposal line nbr 0269: 4.00

$1,492.00Total for item code A004.40: 4.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   30 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.84      PEDESTAL POLE, TYPE PP-10

Project 42103B 000   

Prpsl Line Nbr 0270

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-796    

10' Ped Poles

4.00 1,592.00S.P. Initial Payment0042

$1,592.00Total for stockpile nbr 1: 4.00

$1,592.00Total for proposal line nbr 0270: 4.00

$1,592.00Total for item code A006.84: 4.00

Item Cd Item Desc

A007.08      VEHICLE DETECTOR, TYPE TD-3

Project 42103B 000   

Prpsl Line Nbr 0273

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-796    

VehicleDetectorCable

2.00 390.00S.P. Initial Payment0042

$390.00Total for stockpile nbr 1: 2.00

$390.00Total for proposal line nbr 0273: 2.00

$390.00Total for item code A007.08: 2.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   30 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A008.44      STREET LIGHTING UNIT, TYPE SL-BT-40-4-0.40

Project 42103B 000   

Prpsl Line Nbr 0274

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314178 

Steel for Foundations

2.00 74.00S.P. Initial Payment0017

$74.00Total for stockpile nbr 1: 2.00

2Stkpl Nbr

672522    

Roadway Light Pole

2.00 2,417.36S.P. Initial Payment0023

$2,417.36Total for stockpile nbr 2: 2.00

3Stkpl Nbr

6095.001  

Fuses & Miscellaneous Connectors

2.00 114.18S.P. Initial Payment0042

$114.18Total for stockpile nbr 3: 2.00

$2,605.54Total for proposal line nbr 0274: 6.00

$2,605.54Total for item code A008.44: 6.00

Item Cd Item Desc

A009.14      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 42103B 000   

Prpsl Line Nbr 0275

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314178 

Steel for Foundations

46.00 1,688.00S.P. Initial Payment0017

CI 314178 

Steel for Foundations

-2.00 -73.39S.P. Adjustment0035

CI 314178 

Steel for Foundations

-2.00 -73.39S.P. Adjustment0038



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   31 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.14      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 42103B 000   

Prpsl Line Nbr 0275

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 314178 

Steel for Foundations

-3.00 -110.09S.P. Adjustment0050

CI 314178 

Steel for Foundations

-3.50 -128.43S.P. Adjustment0054

$1,302.70Total for stockpile nbr 1: 35.50

2Stkpl Nbr

672522    

Roadway Light Pole

46.00 43,731.28S.P. Initial Payment0023

672522    

Roadway Light Pole

-2.00 -1,901.36S.P. Adjustment0035

672522    

Roadway Light Pole

-2.00 -1,901.36S.P. Adjustment0038

672522    

Roadway Light Pole

-3.00 -2,852.04S.P. Adjustment0050

672522    

Roadway Light Pole

-3.50 -3,327.38S.P. Adjustment0054

$33,749.14Total for stockpile nbr 2: 35.50

3Stkpl Nbr

6095.001  

Fuses & Miscellaneous Connectors

42.00 2,397.88S.P. Initial Payment0042

6095.001  

Fuses & Miscellaneous Connectors

-3.00 -171.28S.P. Adjustment0050

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   31 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.14      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 42103B 000   

Prpsl Line Nbr 0275

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

6095.001  

Fuses & Miscellaneous Connectors

-3.50 -199.82S.P. Adjustment0054

$2,026.78Total for stockpile nbr 3: 35.50

$37,078.62Total for proposal line nbr 0275: 106.50

$37,078.62Total for item code A009.14: 106.50

Item Cd Item Desc

A012.60      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-50-1

Project 42103B 000   

Prpsl Line Nbr 0277

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

703194    

CombMastArmLigthPole

1.00 4,835.97S.P. Initial Payment0042

$4,835.97Total for stockpile nbr 1: 1.00

$4,835.97Total for proposal line nbr 0277: 1.00

$4,835.97Total for item code A012.60: 1.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   32 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A016.50      MAST ARM SIGNAL POLE, TYPE MP-30

Project 42103B 000   

Prpsl Line Nbr 0278

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

903194    

Signal Pole, Type MP-30

1.00 1,617.89S.P. Initial Payment0042

$1,617.89Total for stockpile nbr 1: 1.00

$1,617.89Total for proposal line nbr 0278: 1.00

$1,617.89Total for item code A016.50: 1.00

Item Cd Item Desc

A016.75      MAST ARM SIGNAL POLE, TYPE MP-55

Project 42103B 000   

Prpsl Line Nbr 0279

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

703194    

MP-55 Signal Pole

1.00 4,555.78S.P. Initial Payment0042

$4,555.78Total for stockpile nbr 1: 1.00

$4,555.78Total for proposal line nbr 0279: 1.00

$4,555.78Total for item code A016.75: 1.00

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 42103B 000   

Prpsl Line Nbr 0295

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

540.002   

StrtLightCabNo6BARE

10,095.00 3,329.53S.P. Initial Payment0042

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   32 of 33

Nebraska Department of Roads Date: 09.01.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 42103B 000   

Prpsl Line Nbr 0295

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

540.002   

StrtLightCabNo6BARE

-407.00 -134.24S.P. Adjustment0050

$3,195.29Total for stockpile nbr 1: 9,688.00

$3,195.29Total for proposal line nbr 0295: 9,688.00

$3,195.29Total for item code A080.22: 9,688.00

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 42103B 000   

Prpsl Line Nbr 0296

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

540.002   

StrtLightCabNo6USE

19,391.00 7,625.51S.P. Initial Payment0042

540.002   

StrtLightCabNo6USE

-814.00 -320.11S.P. Adjustment0050

$7,305.40Total for stockpile nbr 1: 18,577.00

$7,305.40Total for proposal line nbr 0296: 18,577.00

$7,305.40Total for item code A080.24: 18,577.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4103B          

0054 Pay Period End Date: 08.27.2016
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A110.75      UNINTERRUPTIBLE POWER SUPPLY

Project 42103B 000   

Prpsl Line Nbr 0297

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-796    

Uninterruptible Power Supply

1.00 5,820.00S.P. Initial Payment0042

$5,820.00Total for stockpile nbr 1: 1.00

$5,820.00Total for proposal line nbr 0297: 1.00

$5,820.00Total for item code A110.75: 1.00

$91,971.12Total remaining for contract:


